Midnite Mine Project Report,
Newmont. o,

PROJECT: Midnite Mine Remediation REPORT NO:  2021-21

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

SUMMARY OF WORK ACTIVITIES OR EVENTS FOR THIS REPORTING PERIOD:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction activities,
quality assurance (CQA), quality control (CQC) and engineering activities for the period Aug 13 — 19, 2021. The
Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, and Security;
Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization; RA Activities; Project
Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the project
SharePoint site is available at the following link: (b) (6)

SITE HEALTH, SAFETY, AND SECURITY
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period Aug 13 — 19, 2021

FIRST AID INJURY 0 | PROPERTY DAMAGE 0

MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT 1

RESTRICTED WORK INJURY 0 | RADIATION PROTECTION PLAN (RPP)—ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments: There was one serious event this week. A contract employee was witnessed walking through an
exclusion zone under a running jaw crusher conveyor. The jaw crusher was being fed with a Cat 349
excavator at the time and the belt was loaded with 6.5 inch minus rock. During the preliminary investigation a
heavily traveled pathway was found in this location as well as a piece of "tramp iron" (stray piece of steel) that
had been picked from the jaw crusher conveyor belt onto the magnet belt, and dropped ~10 to the ground, ~6
inches from the travel path.

COMMUNITY LIAISON

¢ Community notifications continue to be sent to Mr. Sherwood for site equipment deliveries and WTP
Solids transport.

o Ford Corkscrew fire suspended one operating shift for Midnite Remedial Action and Water Treatment on
the 16" and 17%.

e Spokesman Newspaper reporter to be re-scheduled for site visit of effluent line due to the Ford
Corkscrew fire.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE VISITORS

Weekly Progress Meeting:
The following stakeholders attended the Weekly Construction Progress meeting via a conference call on
Wednesday, 18 August 2021;

e EPA

e Spokane Tribe of Indians

e Army Corps of Engineers (USACE)

e Dawn Mining Company (DMC)/Newmont

e AJAX

e Stantec
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Meeting Action ltems:

None.

EPA Plan/Document Approvals:

None.

Regulatory Site Visit(s):

None.

REMEDIAL WORK ACTIVITIES

Construction:
During the week of Aug 13 — 19, 2021, the following activities were conducted:

Work was suspended at Site at approximately 3:00 PM on 13 August due to poor air quality. The
Washington Air Quality Advisory (WAQA) level exceeded 300. Dayshift was cancelled on 16 Aug due to
the Ford Corkscrew fire. Haul operations were suspended in the afternoon on 17 Aug due to unsafe
conditions resulting from a rain event (see SWPPP section below).

Newmont excavated, hauled and placed low activity/low reactivity material from the west side of the
South Waste Rock Pile (SWRP). Newmont placed these materials in the Pit 4 Waste Containment Area
(WCA).

SLV Earthmovers continued crushing and screening material from the Hillside Waste Rock Pile (HSWRP)
to produce Drain Gravel and Geomembrane Bedding Material. Newmont hauled these materials to
stockpile locations designated in the 2021 Crushing and Stockpiling Work Plan (Stantec, 2021).
Estimated quantities of materials produced are presented in Table 1.

Newmont halted crushing and screening materials to reevaluate SLV'’s safety program, reestablish
exclusion zones, and update SLVs fall protection plan. Re-start criteria given to SLV with a reinspection
on 23 August.

Collection of Quality Control samples from the crushing and screening operation continued with samples
of Drain Gravel and Geomembrane Bedding Material submitted to Budinger and Associates for gradation
analysis.

Newmont completed adding WTP effluent water to the east cell of the South Pond and began transferring
water from the east cell to the west cell of the pond. These activities were performed in preparation for
the leak location survey by Hydrogeophysics, Inc that is scheduled for 24 Aug.

Stantec performed Method 9 visible emissions observations at the crushing and screening operation on
the HSWRP on 13 August. Visible dust from the crushing operation conformed with project requirements.
Stantec performed South Pond embankment stability inspection on 13 August. The embankment
remains stable and the water level in the South Pond piezometer remains below the action level.

Halme Construction resumed Effluent Pipeline construction activities. Work activities included:

0 Continued fusing pipeline down Blue Creek Road.

Table 1 — 2021 Production Estimates

Reporting Period Year-to-date Annual
Material Planned |Estimated| % of Planned | Estimated % of o
Production | Volume' | Planned | Production | Volume' | Planned Complete
(yd®) (yd) (yd?) (yd?)
Haulage to Pit 4
SWRP 17,919 35,140 196% 455,295 783,216 172% 103%
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Reporting Period Year-to-date Annual
Material Planned |Estimated % of Planned Estimated % of )y
Production | Volume' | Planned | Production | Volume' Planned Com;Iete
(yd?) (yd?) (yd®) (yd®)
HSWRP 1,889 0 0% 37,979 2,828 7% 4%
Pit 4 14,700 0 0% 212,380 321,748 151% 96%
Overburden
CSZ Cleanup 417 0 0% 2,833 28,700 1013% 574%
Total 34,925 35,140 101% 708,487 1,136,492 160% 98%
Aggregate Production
Drain Gravel 8,500 3,825 45% 175,100 139,948 80% 46%
Liner Bedding 0 0 -- 9,250 9,414 102% 102%
Geomembrane o o
Bedding 8,500 3,607 42% 175,100 141,212 81% 37%
Total 17,000 7,432 44% 359,450 290,574 81% 42%

1 - Truck load assumed to be 27 yd®

Stormwater Pollution Prevention Plan (SWPPP)

o 1.00” of precipitation was recorded at Site on 17 Aug. A Stantec Certified Erosion and Sediment Control
Lead (CESCL) performed the post storm event inspection on 18 Aug. Erosion and sediment control Best
Management Practices (BMPs) performed as intended.

Spill Prevention, Control, and Countermeasure Activities (SPCC)
¢ No reportable spills.

Equipment Mobilized/Demobilized and Material Delivered
The following equipment was mobilized to the Site during this reporting period.
e Halme Construction mobilized a UTV.

The following equipment was demobilized from the Site during this reporting period.
e None.

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of delivery.

Materials:

The following material was delivered to the Site during this reporting period.
e 900 feet of 30” ADS N-12 Pipe.

CONSTRUCTION QUALITY ASSURANCE

Dust Control and Monitoring
All eight dust monitors were effectively turned off during this time-period due to smoke from the local Ford-

Corkscrew fire. Monitor locations and operating time-periods are as shown in Table 2 below. Water trucks were
used for dust suppression as needed for all mine site and effluent pipeline construction activities.
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Bison Engineering was on site Thursday (8/19/2021) to conduct monthly dust monitor calibrations and install a
new cradle-point for the system’s base station datalogger.

Table 2 - TSP Dust Monitoring Locations during reporting period Aug 13 — 19, 2021

Status
[Monitor ID Location Description Start Date clelelol™ g
=T - T - - B R
e lololsSc|2|E
ES-1 (stationary) | Midnite Mine Top of Pit 4 03/23/21 | E E| E|ENIE
ES-2 (stationary) | Midnite Mine Southeast Boundary | 03/23/21 | E E | E|EN|E
ES-3(stationary) | Midnite Mine West Boundary 03/23/21 | E E | E|EN|E
ES-4 (roving) Northeast Side of the SCSZ 04/16/21 | E E | E |EN|E
ES-5 (roving) Northeast of the Mid-SWRP 03/24/21 | E E| E |EN|E
ES-6 (roving) East of HSWRP above High Road | 03/23/21 | E E| E|EN|IE
ES-7 (roving) Northeast of HSWRP at Pit 4 03/23/21 | E E| E|EN|IE
ES-8 (stationary) | NAR ~Station 14+00 06/29/21 | E E | E |EN|E
D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (fog, smoke, pollen, heavy rain, etc.)
O=0ff - Special Circumstances
* Equipment malfunction (Battery/Power Supply or Other)

Project Documentation

Project CQA-CQC Field Acceptance Forms, Engineering Change Notices (ECNs), Design Clarification Notices
(DCNs), Non-Compliance Naotifications (NCNs), Requests for Information (RFls), Submittals, and Other Items
received during this time-period are shown in the table below:

CQA Documentation

CQC-CQA Field Acceptance Forms
Acceptance Title CQC-CQA Issue Date
No.
None
Project DCNs
DCN No. Title Submittal Date EPA Response Date
None
Project ECNs
ECN No. Title Submittal Date EPA Response Date
2021-01 Monitoring and Control of Phreatic Levels in 3/19/2021 Conditional EPA
the South Pond Embankment Approval Received on
Mine Site 5/11/2021
Summary Memo for the South Pond Final EPA Approval
Dewatering Well & Piezometer sent to EPA TBD
on 7/18/2021
Received Additional Questions/Comments
from the EPA on 8/9/2021
Stantec responses sent to EPA 8/20/2021.
Notice of Non-Compliance
NNC No. and Title/Description CQA CQA/EPA Response
Dates Date(s)
None
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Project RFIs
CQA/EPA Response

RFI No. Title CQC Submittal Date | Date(s)

HC-2021-06 NAR Lead-Off Crossing and Pipeline 6/17/2021 CQA —7/1/2021
Alignment Adjustment EPA - TBD
Effluent Pipeline
Design Engineer’s Response Received
6/29/2021
EPA Comments Received 7/14/2021
Stantec Responses Sent to EPA on
8/11/2021

HC-2021-10 Trench Backfill in Open Areas — Moisture 8/3/2021 CQA - 8/11/2021
Allowance EPA - TBD
Effluent Pipeline

Submittals

Submittal No. Title CQC Submittal Date | CQA/EPA Response

Date(s)

02272-15 South Pond Geomembrane — 2021 Liner 6/21/2021 CQA - 7/22/2021
Repairs EPA - TBD
Mine Site

02272-16 South Pond Liner Repair Data for June 8 7/7/2021 CQA —7-22-2021
through July 1, 2021 EPA - TBD
Mine Site

02272-17 South Pond Liner Repair Data for July 16, 7/27/2021 CQA —8/1/2021
2021 EPA - TBD
Mine Site

HC-02200-06 Pace Analytics Report on Lincoln Sand and 8/4/2021 CQA - 8/11/2021
Gravel’'s Pipe Bedding Material (Radiological EPA - TBD
Test Results)
Effluent Pipeline

HC-02200-07 Daily Density Test Reports (Aug. 8 through 8/18/2021 CQA-TBD
Aug. 14, 2021) EPA - TBD
Effluent Pipeline

Other Items

Date Title Comments

8/13/2021 Quarterly Monitoring Report No. 17 — Second Quarter 2021 EPA - TBD

Copies of the CQA Logs are being updated and will be located on the project SharePoint site under the 2021
CQA Folder.

Site Inspections

Details regarding the four-phase CQA observation/inspection process for each definable work feature are
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project
SharePoint site.

Preparatory Inspections / Meetings

e None
Initial Phase Inspections
e None

Follow-up Phase and Ongoing Inspections
¢ Mine Waste Placement in Pit 4 — Low activity/low reactivity material from the SWRP, Middle Overburden
Pile - no restrictions on placement.
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e Tracking Dust Monitoring System
o Effluent Pipeline — BMPs, Density Testing/Backfill Reports and Pipe Welding/Datalogger Reports
o Material Deliveries
e South Pond Liner Leak Investigation and Repairs
e Equipment Mobilization Inspections
Completion Inspections
e None

THREE WEEK LOOKAHEAD SCHEDULE
A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

Andrew Liffring, P.E.
Project Construction Director
Attachments
o Attachment A — Midnite Mine 3 Week Lookahead Schedule
Photos of pertinent items are provided below.
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Figure 1 — Smoky site conditions on 13 Ag 2021 looking east from the field offices
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Figure 2 — Overview of Pit 4 — looking south
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Figur 3 — Excavation, loading and hauling of low activity/low réactivity méterial from the SWRP, loadout 1 view looking north.

-,

Fgur 4 —Excavtion, loading and hauling of low activity/low reactivity material from the WRP, loadout 2 view looking north.
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Figure 5 — Crushing and screening operations at the HSWRP view looking west during rain event.

Figure 6 — Halme Construction fusing pipe along Blue Creek Road
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MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE



Midnite Mine RAWP - Three Week Look Ahead

Data Date: 20-Aug-21
Print Date: 20-Aug-21

Aug 15 Aug 22 Aug 29 Sep 05 Sep 12

[Activity ID [Activity Name RD % Start Finish
Complete
17. Excavation and placement of materials into Pit #4 50d 29-Mar-21 A| 29-Oct-21
17-1240  Excavate and Haul SWRP (Middle Zone Mining -All Phase A) Pitt = 50d = 73%  29-Mar-21 A 29-Oct-21

18. Complete Repair of South Pond ! 23-Apr-21 A | 02-Sep-21 l

18-1040  Support South Pond Pumping Station Construction and Commisior =~ 10d = 70%  23-Apr-21 A 02-Sep-21
18-1150  Commission the South Pond 10d = 50% = 09-Jul-21A = 02-Sep-21

19, Initiate \WASZMBorrow Area Development !l
19-1060  Construct monitoring wells in(®) () Borrow (Sep) 10d 0%  13-Sep21*  24-Sep-21

20. Haul and place Cover material over the Pit#4 WCA ! 29-Mar-21 A| 23-May-22 l

20-1050  Haul Crushing and Screening Rejects Material to Pit#4 82d 4%  29-Mar-21 A 16-May-22
20-1060  Produce Geomembrane Bedding for Pit#4 82d  37% @ 29-Mar-21 A 16-May-22
20-1070  Haul Geomembrane Bedding to Stockpiles for Pit#4 Cap 87d  37% @ 29-Mar-21 A 23-May-22

23. Reclaim disturbed Portion of the &AM Borrow Area 30d ! 06-Aug-21 A| 01-Oct-21 l

23-1000  Contractseed collection from®) ) Borrow 304 5%  06-Aug21A 01-Oct-21

26. Construct the new WTP and Pipeline for discharge ! 07-Jun-21 A l

26-3070  Erosion Control BMP's & Site Controls 50%  07-Jun-21 A = 20-Aug-21
26-3090  Material Staging & Pipe Fusing 15d = 50% @ 07-Jun-21 A 10-Sep-21
26-3080  Clearing & Grubbing 50d  70%  18-Jun-21 A 29-Oct-21
26-3120  Install MH at STA 34+55 6d  80% @ 15-Jul-21A = 27-Aug-21
26-3130  Progress to STA 50+00 24d | 50% @ 26-Jul-21 A 23-Sep-21
26-3140  Progress to STA 66+00 30d  45% @ 29-Jul-21A | 01-Oct-21
26-3150  Progress to STA 86+00 34d | 20%  04-Aug-21 A 07-Oct-21
26-3160  Progress to STA 106+00 39d 0% @ 20-Aug-21 14-Oct-21
26-1740  Develop WTP Construction Work Plans for Approval 30d = 0% = 09-Sep-21 20-Oct-21

27. Produce drain rock and other materials necessary for the sub-waste liner

! 29-Mar-21 A| 23-May-22 l

27-1000  Produce Drain Gravel for Pit 3 87d = 59% @ 29-Mar-21 A 23-May-22
27-1030  Haul Drain Gravel, Stockpile (301k cy) 87d  59% @ 29-Mar-21 A 23-May-22

28. Initiate construct of the Pit#3 sump including initial construction of under

! 06-Jul-21 A | 06-Apr-22 l

28-1180 Install Pit 3 dewatering system to transfer water to South Pond 10d = 90% @ 06-Jul-21 A 02-Sep-21
(1,000 GPM)

28-1140  Install pumps and generators 4d 0% = 20-Aug-21 = 25-Aug-21

28-1190  Route Pit #4 temporary dewatering line to South Pond 10d 0% @ 20-Aug-21 02-Sep-21

Sun | Mon | Tue [Wed| Thr | Fri | Sat | Sun [Mon | Tue [Wed| Thr | Fii | Sat | Sun | Mon | Tue |Wed|[ Thr | Fii | Sat | Sun | Mon | Tue [Wed | Thr | Fri | Sat [ Sun | Mon | Tue [ Wed | Thr
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Midnite Mine RAWP - Three Week Look Ahead

Data Date: 20-Aug-21
Print Date: 20-Aug-21

[Activity 1D Adiivity Name RD % Start Finish Aug 15 Aug 22 Aug 29 Sep 05 Sep 12
CaiizEe | Fri | Sat | Sun|Mon | Tue [Wed| Thr | Fii | Sat | Sun [Mon | Tue |Wed| Thr | Fii | Sat | Sun [Mon | Tue |Wed| Thr | Fii | Sat | Sun | Mon | Tue [Wed | Thr | Fri | Sat [ Sun | Mon | Tue [Wed | Thr
28-1160  Route PCP, Blood Pool, from Pit #3 to South Pond 5d 0% @ 27-Aug-21 = 02-Sep-21 -
28-1320  Transfer water from Pit #3 to South Pond (1,000 GPM) 44d 0% = 03-Sep21  06-Apr-22 | o— e
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